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Kennecott Utah Copper LLC
P.O. Box 6001

12000 West 2100 South
Magna, Utah 84044

USA

T 801-569-7427

F 801-569-6408

Chris Kaiser

Principal Advisor

Environmental Operations Support
Kennecott Utah Copper

July 19, 2010

Mr. Paul Baker, Minerals Program Manager
Division of Oil, Gas & Mining

Utah Department of Natural Resources

P.O. Box 145801

Salt Lake City, Utah 84114 - 5801

Dear Mr. Baker:

Re:  Quarterly Reclamation Report (2010- Q2)
M/035/002 Bingham Canyon; M/035/009 (Barneys Canyon);
M/035/011 (Copperton Concentrator); M/035/015 (North Tailing);
M/045/004 (Pine Canyon)

Please find attached the Kennecott Utah Copper reclamation reporting
register. This register is submitted to provide the Division with a current
status of reclamation activities planned (or additional) for 2010. Kennecott’s
intent is to submit this voluntary report no later than 30 days after the end of
any calendar quarter.

Please contact Zeb Kenyon (801.569.6035) or Glenn Eurick (801.204.2113)
should you have any questions concerning this submittal.

Thank you and your staff for your continued cooperation.

Sincerely,

Utf b =

Chris Kaiser

Cc: Heppler, L. (UDOGM) RECE‘VED

JuL 22 200
DIV. OF OIL, GAS & MINING




UDOGM Reporting Register 7/20/2010

Additional
BAT | Experimental | Demolition | Status | % Complete | $ Expenditure?
. _ , ‘ _ Q1] Q2 [Q3| Q4
M/035/002 |Bingham Canyon wer Bingham  |(1) Recontour waste Dozer work
. Canyon waste rock rock to 2.75:1 @ 30 began on (2)0
disposal area @ acres southern most (3)0
|6380 section (2) Apply growth end of canyon
, media to 2.75:1 @ 30 and is working
acres north.
(3) Apply seed @ 30
‘ . acres
Bingham Canyon Lower Bingham g Project 0 0
Canyon waste rock (1) Fertilizer initiation
disposal area @ comparison field planned for Q3
. 16390 section trial
Bingham Canyon Lower Bingham (1) Plant ~2240 Project 0 0
Canyon waste rock |seedlings in areas not initiation
disposal area @ yet planted in planned for Q4
below 6190 section previously seeded
areas
Bingham Canyon Lower Bingham Field 0 30
Canyon waste rock (1) Complete inspection and
disposal area @ comprehensive documentation
6190 section survey and completed.
(Approx. 2 acre area) analysis of 2:1
slope test area
Bingham Canyon Seedling test plots & (1) Third-party test Project 0 0
established plot monitoring for initiation
vegetation in seedling success planned for Q3
Bingham Canyon & technical review
(2) Seed mix
evaluation of
successful species
in reclamation
Bingham Canyon Staging soil @ (1) Salvage soil from Approximately 0{(1) 40
Bingham Canyon north side of Bingham 40,000 cyds of (2)0
6390 Canyon & stage atop native soils
6390 lift have been
(2) Haul soil from salvaged and
6190 stockpile (if stockpiled.
salvage area is
. . deficient of material)
Bingham Canyon  |Store and release (1) Field visit by (1) Efforts (1) 75 (1) 100
. cover O'Kane made toward |(2) See  |(2) 50
; Consultants and compiling and [Comment®
continued completing
technical support field "as-builds"
(2) Continue to and project
collect data summarization
to date
(2) Data
collection
continued
throughout Q1




: UDOGM Reporting Register 7/20/2010

Additional
BAT | Experimental | Demolition | Status| % Complete | $ Expenditure?
, Q1| Q2 | Q3| Q4
M/035/002 |Bingham Canyon (1) Demolish [Project
- . E1 Pump initiation
Station planned for Q3
(2) Demolish
W1 Pump
. . Station
M/035/002 |Bingham Canyon |(Biosulfide Plant (1) Demolish |Project 0 0
. . , remaining initiation
structures planned for Q3
(2) recontour
, ! ‘ and vegetate
M/035/002 |Arthur North Central Garage (1) Demolish |(1) Demolition 0[(1) 15
boiler shop; [began during (2) 0
carpenter Q2; Lumber
shop; lumber |Storage,
storage; Carpenter
machine Shop, Paint
shop; heater |Shop, Boiler
shop; north  |Shop
central demolished,;
garage concrete work
(2) Recontour|remains
and vegetate
M/035/002 [South Tailing Entire (1) Drill 1 acre 100
, seed in Q2
M/035/009 |Barneys Canyon Entire
M/035/011
= o < ¢ 5 R
M/035/015 |North Tailing Entire (1) Drill seed and (1) 20 acres 54 74
apply biosolids @ 50 biosolids
acres applied in
addition to Q1
work
M/045/004 |Pine Canyon Entire
'20100224 Board Presentation and/or 20100317 Reclamation Activities Plan = | o ,. it
e Expend a minimum average, of $50,000 — 1978 dollars per year for each three year period, in maintaining a program of experimentation and in the application of BAT toward rehabilitation of land.
Mine BAT/Rec includes rental, maintenance and operation of equipment, seed/seedling, fertilizer/mulch/limestone application and purchase, and demolition contractors. Does not include operating salaries or experimental costs associated with waste rock segregation or
the ARD technologies report.
? Information incorporates GHG reclamation activities assessment 7 7
“These amounts are budgeted and will be applied on an "as needed" basis dependant upon field conditions.
°Data collection is anticipated for the next two to five years f 7 7




